

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mahabubnagar District - PMGSY - Phase IX – package No. AP-II IX-LB 11 – “Construction of CD works on R/f Thimmajipet to Nerellapally (via) Yedirapally, Marepally @ 5/2 km in Mahabubnagar District” – Revised Administrative Sanction - Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2004

Dated: 04-12-2013.

Read the following:-

- 1) G.O.Ms.No.330, PR&RD(progs.II) Dept., Dt.17-09-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lt. No.W23/DEE.III/AP-II IX-LB 11/PMGSY/MBNR/2011, dated. 19.10.2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.51.27 lakh in respect of the work for “Construction of CD works on R/f Thimmajipet to Nerellapally (via) Yedirapally, Marepally @ 5/2 km in Mahabubnagar District” under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.74.00 lakh as against the Original Administrative Sanction of Rs. 51.27 lakh in respect of the work for “Construction of CD works on R/f Thimmajipet to Nerellapally (via) Yedirapally, Marepally @ 5/2 km in Mahabubnagar District” under PMGSY Phase IX due to designing of structure after detailed soil investigations and also change of SSR to 2011-12 and additional cost is to be borne by the State Government.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.74.00 lakhs (Rupees Seventy Four lakhs only) including GOI share of Rs.51.27 lakhs (Rupees Fifty One Lakhs and Twenty Seven thousand only) and State Share of Rs.22.73 lakhs (Rupees Twenty Two lakhs and Seventy Three thousand only) in respect of the work for “Construction of CD works on R/f Thimmajipet to Nerellapally (via) Yedirapally, Marepally @ 5/2 km in Mahabubnagar District” under PMGSY IX as against the Original Administrative Sanction of Rs.51.27 lakh (Rupees Fifty One lakhs and Twenty Seven thousand only) due to designing of structure and after detailed soil investigations and also change of SSR to 2011-12 and additional cost is to be borne by the State Government as per PMGSY guidelines.

4. The Engineer-in-Chief (PR), PMGSY, Hyderabad is directed that the Additional Amount of Rs.22.73 lakhs is required due to designing of structure after detailed investigation and also change of SSR. The deviation shows, the original estimate was prepared without detailed investigation and not followed codal provision. He is advised not to utilize savings due to tender discount to execute additional work and take necessary action accordingly.

(PTO)

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.27848/490/Exp.PR/2013, dated 19.11.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, Panchayat Raj, Mahabubnagar District

The District Treasury Officer, Mahabubnagar District

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)

The P.S. to Principal Secretary (PR).

The Finance (Expr. PR&RD) Department.

Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.